

Task	Task Name	Days	Start	End	May 14	Jun 14	Jul 14	Aug 14	Sep 14	Oct 14	Nov 14	Dec 14	Jan 15
1.0	Project Management	245	1-May-14	1-Jan-15									
2.0	Comprehensive Review of Existing Studies, Plans, and Reports	74	1-May-14	14-Jul-14									
3.0	Data Collection and Field Inventory	122	1-May-14	31-Aug-14									
4.0	Government and Public Stakeholder Meetings	152	1-May-14	30-Sep-14									
5.0	Sidewalk Implementation Plan and Project Prioritization	59	2-Sep-14	31-Oct-14									
6.0	Public Meetings and Hearings	90	1-Oct-14	30-Dec-14									
7.0	ADA Reporting Criteria for Sidewalk Analysis	13	17-May-14	30-May-14									
8.0	City Facilities Survey	89	14-Jul-14	11-Oct-14									
9.0	Self Assessment Survey of Downtown District	91	27-May-14	26-Aug-14									
10.0	ADA Transition Plan Support	149	4-Aug-14	31-Dec-14									
11.0	Parks and Amenities Survey (NOT FUNDED)	91	1-Oct-14	31-Dec-14									

D = Deliverable